
 
   
 
August 15, 2014 

 
Charles David Abshire 
EPA Project Coordinator 
United States Environmental Protection Agency 
Region 6 
1445 Ross Avenue 
Dallas, TX 75202 
      
RE: Request for Schedule Extension – Phase Two Remedial Design/Remedial Action Work Plans 

United States of America and State of Texas v. Alcoa Inc., et al.; CA No. 3:12-cv-00210 
Malone Service Company Superfund Site - Texas City, TX 

 
Dear David: 
 
On behalf of the Malone Cooperating Parties (MCP), in compliance with and pursuant to the Consent 
Decree (CD) for Remedial Design/Remedial Action (RD/RA) at the Malone Service Company 
Superfund Site in Texas City, TX, this letter is to request and confirm the 60 day schedule extension 
for submittal of the draft Phase Two RD/RA Work Plans that you verbally granted during the Phase 
Two Basis of Design meeting on July 9, 2014.  This request is required to due to issues encountered 
during the rehabilitation of the injection wells and the additional water management design work 
being completed by the MCP. The draft Phase Two RD/RA Work Plans were originally due August 
21, 2014 and will be submitted no later than October 20, 2013.   
 
Should you have any questions, please call me at 919-539-1928. 
 
Very Truly Yours, 

 

Bob Piniewski 
 

Robert Piniewski 
Project Coordinator 
 
 
cc: Marilyn Long – TCEQ 

Malone Cooperating Parties 
Steve Jawetz, Common Counsel 

10497 TOWN & COUNTRY WAY SUITE 830 HOUSTON, TX 77024 
T: 713-468-5004 F: 713-468-4515 www.projectnavigator.com 


	Malone Service Company Superfund Site - Texas City, TX

	barcodetext: 709501
	barcode: *709501*


